

GetBadged Project Sprint Plan

Weekly delivery plan for frontend mocks, backend implementation, integrations, and release readiness

Sprint	Dates	Primary Focus
Sprint 1	May 18 - May 25, 2026	Complete all frontend mock flows and prepare demo readiness.
Holiday Break	May 26 - May 31, 2026	No planned delivery work.
Sprint 2	June 1 - June 7, 2026	Start backend foundation and align API contracts with frontend mocks.
Sprint 3	June 8 - June 14, 2026	Build core backend APIs for auth, profiles, jobs, and public data.
Sprint 4	June 15 - June 21, 2026	Build application, Badge Request, Badge Pool, file, and audit APIs.
Sprint 5	June 22 - June 28, 2026	Complete integrations for payments, communications, admin operations, and exams.
Sprint 6	June 29 - July 5, 2026	Client testing, release hardening, deployment prep, and handoff.

Planning Assumptions

- Frontend mock flows are planned for completion during the first working week.
- Holidays are planned from May 26 through May 31, with no delivery work scheduled.
- Holidays are planned from May 26 through May 31, with no delivery work scheduled.
- Sprint 2 begins on June 1 and starts backend foundation work.
- Each sprint is planned as a one-week delivery cycle.
- Client testing and release hardening are included in Sprint 6.

Sprint 1: Frontend Mock Completion

Duration: May 18 - May 25, 2026

Sprint Goal: Complete all frontend mock flows and prepare the product for internal/demo review.

Workstream	Planned Tasks	Deliverable
Frontend Mock Flows	- Complete remaining frontend mock-data workflows across public, candidate, department, and admin experiences. - Complete candidate flows for profile, documents, exams, direct apply, Badge Requests, and Submitted applications. - Complete department flows for Applicant Pools, status/archive/export, messages, and notifications. - Complete GB Admin flows for approvals, users/roles, exams/scores, platform config, CMS, reports, and audit logs.	Frontend mock workflows completed.
Frontend QA And Polish	- Complete responsive QA for desktop, tablet, and mobile layouts. - Complete frontend form validation review. - Complete privacy QA for Badge Pool and application visibility. - Align mock data across public, candidate, department, and admin areas. - Prepare frontend demo readiness.	Frontend mock version ready for internal/demo review.
May 26 - May 31: Holiday Break	- No planned delivery work.	Schedule pause documented before Sprint 2 begins.

Sprint 1 Key Deliverables

- Frontend mock version ready for internal/demo review.
- Responsive, validation, privacy, and mock-data consistency passes completed.
- Holiday break accounted for before backend kickoff.

Sprint 2: Backend Foundation

Duration: June 1 - June 7, 2026

Sprint Goal: Establish backend architecture, database planning, and API contract direction.

Workstream	Planned Tasks	Deliverable
Project And Architecture	- Set up backend repository and project structure. - Confirm backend architecture and implementation approach. - Define standard API response and error handling patterns.	Backend foundation initialized.
Data Model Planning	- Plan database schema and core entity relationships. - Create initial database models for users, departments, candidates, jobs, and applications. - Define authentication, session, and role model.	Initial backend data model plan established.
API Contract Alignment	- Review frontend mock data and map it to backend API contracts. - Prepare mock-to-API integration plan.	API direction confirmed for implementation sprints.

Sprint 2 Key Deliverables

- Backend project structure initialized.
- Authentication, role, and database model direction confirmed.
- Mock-to-API integration plan prepared.

Sprint 3: Core Backend APIs

Duration: June 8 - June 14, 2026

Sprint Goal: Build the core backend APIs needed for auth, profiles, jobs, and public data.

Workstream	Planned Tasks	Deliverable
Authentication And Users	- Implement Supabase Auth, session handling, and role-aware access patterns. - Build candidate, department, and admin user APIs.	User/session foundation available for integration.
Core Product APIs	- Build department registration and approval APIs. - Build candidate profile APIs. - Build department profile APIs. - Build job post APIs. - Build public department and job listing/detail APIs.	Primary data flows available through backend APIs.
Frontend Integration Start	- Replace high-priority frontend mock data with backend API clients where stable. - Perform integration QA for authentication, profile, and job journeys.	Priority frontend flows begin using backend APIs.

Sprint 3 Key Deliverables

- Core backend APIs available for auth, profile, job, and public workflows.
- Initial frontend API integration completed for priority flows.

Sprint 4: Application, Badge, Upload, And Audit APIs

Duration: June 15 - June 21, 2026

Sprint Goal: Build application workflows, Badge Request/Badge Pool APIs, file contracts, and audit foundations.

Workstream	Planned Tasks	Deliverable
Application And Badge Workflows	- Build direct application APIs. - Build Badge Request APIs. - Build Badge Pool safe-query APIs with protected candidate data hidden before consent.	Apply, Badge Request, and Badge Pool contracts ready.
Files And Audit	- Define file, document, and media upload contracts. - Implement basic audit log model.	Upload and audit foundations available.
Integration QA	- Replace high-priority frontend mock data with backend API clients. - Perform integration QA for core user journeys.	Priority frontend flows connected to backend services.

Sprint 4 Key Deliverables

- Direct application, Badge Request, and Badge Pool backend contracts completed.
- File/media upload and audit log foundations defined.
- Integration QA completed for core user journeys.

Sprint 5: Backend Integrations And Admin Operations

Duration: June 22 - June 28, 2026

Sprint Goal: Complete payment, communication, admin, exam, reporting, and platform management integrations.

Workstream	Planned Tasks	Deliverable
Payments And Communications	- Implement Stripe contracts for memberships, application tokens, and department Backlog - Add SendGrid email notification hooks. - Add Twilio phone verification hooks. - Build messaging APIs. - Build notification APIs.	Payments and communication contracts ready.
Department And Admin Operations	- Build Applicant Pool status, archive, and export APIs. - Build exam management APIs. - Build score import and publishing APIs. - Build admin users, roles, and impersonation APIs.	Operational workflows supported by backend APIs.
Platform Management	- Build CMS, platform configuration, template, report, and audit log APIs. - Expand audit logging coverage across key actions. - Validate privacy rules and authorization boundaries.	Admin platform controls and compliance coverage completed.

Sprint 5 Key Deliverables

- Backend feature set completed for MVP scope.
- Payment, messaging, notification, admin, exam, CMS, and reporting contracts completed.
- Privacy and authorization checks validated across backend workflows.

Sprint 6: Client Testing And Release Hardening

Duration: June 29 - July 5, 2026

Sprint Goal: Complete frontend API wiring, support client testing, fix issues, and prepare the release candidate.

Workstream	Planned Tasks	Deliverable
Final Frontend Integration	- Complete remaining frontend API wiring. - Validate public, candidate, department, and GB Admin workflows against backend services.	Frontend fully wired to backend where applicable.
QA And Client Testing	- Perform end-to-end QA across public, candidate, department, and GB Admin workflows. - Support client testing and review sessions. - Address client testing feedback and reported issues.	Client feedback reviewed and prioritized fixes completed.
Release Readiness	- Prepare deployment checklist. - Complete regression testing for high-priority journeys. - Prepare release candidate handoff.	Client-tested release candidate prepared.

Sprint 6 Key Deliverables

- Frontend fully wired to backend where applicable.
- End-to-end QA completed.
- Client testing feedback addressed.
- Release candidate prepared for deployment/handoff.